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1Introduction 

1 Introduction 
1.1 Huntingdonshire District Council (the Council) is required to prepare a Local 

Development Scheme (LDS) under section 15 of the Planning and 
Compulsory Purchase Act 2004 (as amended). The LDS explains the 
development plan documents that the Council intends to bring forward and 
the timetable for producing them.These will guide planning application and 
growth decisions. It highlights opportunities for residents, organisations 
and other stakeholders to contribute to their preparation. 

1.2 This document replaces the last LDS approved in March 2023 which was 
written to accomapny the commencement of the Local Plan Update. 

1.3 The LDS is required to set out a three year timetable of work on 
development plan preparation. Work commenced in January 2023 with 
substantial public engagement phases in spring 2023 and autumn 2024 
already completed. A revised timetable is set out to show the remaining 
stages anticipated to complete the Local Plan Update. It includes 
‘milestones’ to inform people about opportunities to get involved with the 
plan making process. The Council will try to prepare documents efficiently 
to keep to the timetable set out. However, plan preparation is responsive 
to the volume and nature of responses received during engagement phases 
and the level and complexity of supporting evidence needed. If monitoring 
of actual progress against the timetable set out in this document indicates 
that the timetable needs to be amended to ensure full engagement and 
completion of all legally required procedures the Annual Monitoring Report 
will explain how the LDS needs to be changed. Changes may also be 
required in response to alterations to national planning legislation or policy. 

1.4 The LDS does not give timescales for the preparation of Neighbourhood 
Plans as they are prepared by Town and Parish Councils and community 
volunteers who determine the timetable for production and public 
engagement.The Council offers support to those preparing Neighbourhood 
Plans and arranges the formal stages of examination and approval once 

Huntingdonshire District Council 

the local community is ready. Once approved the Neighbourhood Plans 
will become part of the Development Plan and be used to help decide 
planning applications within their individual area. 

1.5 The LDS is published on the Council’s website at Local Plan Update. The 
Annual Monitoring Report will measure plan making activity and progress 
against the LDS to keep people informed and will highlight any altered 
circumstances that lead to the need to update the LDS. 

1.6 Paragraph 34 of the National Planning Policy Framework (NPPF) states 
that policies in local plans should be reviewed to assess whether they need 
updating at least once every five years and should then be updated as 
necessary. Reviews should be completed no later than five years from the 
adoption date of a plan and should consider changing circumstances 
affecting the area, or any relevant changes in national policy. 
Huntingdonshire's Local Plan to 2036 was adopted on 15th May 2019, a 
review was completed which led to the start of preparation of a replacement 
Local Plan. 

https://www.huntingdonshire.gov.uk/planning/local-plan-to-2036/local-plan-update/
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2 Current Development Plan 
2.1 The current statutory Development Plan comprises several documents 

which are all used to determine planning applications within 
Huntingdonshire. Local communities have been involved in the preparation 
of all of these and they have been independently scrutinised either by the 
Planning Inspectorate for Local Plans, or independent examiners in the 
case of Neighbourhood Plans. The statutory Development Plan for 
Huntingdonshire currently comprises: 

Huntingdonshire's Local Plan to 2036 (adopted May 2019) - this details 
the planning strategies for development throughout the district. It 
includes strategic and non-strategic policies to address the district’s 
priorities for the development and use of land and includes site 
allocations of land for development (also known as proposals). It was 
prepared to be in general conformity with government guidance of 
the time, in particular the National Planning Policy Framework 2012. 
Cambridgeshire and Peterborough Minerals and Waste Local Plan 
(adopted July 2021) - this details policies and allocations to ensure a 
steady supply of minerals for construction to support growth and 
supports the provision of modern waste management facilities to serve 
the whole of Cambridgeshire and Peterborough. 
All made Neighbourhood Plans which are community-led plans for 
guiding future development and growth of a single parish or group of 
parishes as listed below: 

Buckden (May 2021) 
Bury (May 2021) 
Godmanchester (December 2017) 
Grafham and Ellington (February 2022) 
Great Gransden (March 2023) 
Houghton and Wyton (March 2018) 
Huntingdon (October 2019) 
St Neots (February 2016) 

Sawtry (December 2023) 
The Stukeleys (July 2023) 

2.2 Other Neighbourhood Plans are at varying stages of preparation and subject 
to successful votes in referenda will become part of the statutory 
Development Plan during the lifetime of this LDS. Additional Neighbourhood 
Areas may also be designated and plans brought forward which similarly 
may become part of the statutory Development Plan. Updates are provided 
on the Neighbourhood Planning page of the Council's website. 

2.3 Neighbourhood plans are required to be in general conformity with the 
strategic policies of the adopted Local Plan but there may be variance in 
the policy approach taken beyond this. In the event of this, precedence is 
given to the policies within the most recently adopted plan. Neighbourhood 
plans are also required to have regard to any emerging Development Plan 
documents that are relevant which will be become more significant as their 
preparation advances depending on the level of support or objection to any 
individual policies or proposals. 

2.4 The Policies Map illustrates how and where the policies and proposals in 
the Development Plan apply. It will be updated as elements of the statutory 
Development Plan change, for instance when a new Neighbourhood Plan 
is made. An interactive version of this can be seen at: Policies Map and 
User Guidance. 

2.5 Development Plan Documents may be supported by Supplementary 
Planning Documents giving more detailed information and guidance to 
support the delivery of specific Local Plan policies. 

https://www.huntingdonshire.gov.uk/planning/neighbourhood-planning/
https://www.huntingdonshire.gov.uk/media/dc2hbobg/interactive-policies-map-user-guidance.pdf
https://www.huntingdonshire.gov.uk/media/dc2hbobg/interactive-policies-map-user-guidance.pdf
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3Plan-making process 

Table 1 Key Stages of Local Plan preparation 3 Plan-making process 

Regulation 18Identification of the scope and subjects 
to be covered, exploration of issues and 
options for the development strategy, 
potential site allocations and policies 
and preparation of relevant evidence. 

Initial preparation and 
engagement on the 
Local Plan 

This may involve several iterative 
engagement phases. 

Regulations 
19 and 20 

Formal consultation on the final draft 
Local Plan in preparation for its 
independent examination in public 

Publication of the Local 
Plan (pre-submission) 

Regulation 22Sending the final draft Local Plan, all 
comments received during the 
publication stage and all the supporting 

Submission 

evidence and documents to the 
Planning Inspectorate as 
representatives of the Secretary of 
State for Housing, Communities and 
Local Government. 

Regulation 24Consideration by an Independent 
Planning Inspector of all written 
comments submitted on the draft Local 
Plan and exploration of issues through 
public hearings. 

Examination in public 

Key Stages of Local 
Plan preparation 

Involves Regulations3.1 The process of preparing and adopting development plans is set out in the 
Town and Country (Local Planning) (England) Regulations 2012 which 
came into force on 6 April 2012.These Regulations prescribe the form and 
content of a Local Plan and Policies Map and set out procedural 
arrangements for preparing Local Plans. They encourage extensive 
early public engagement in the preparation of Local Plans. Producing a 
Local Plan is an iterative process which can involve several major rounds 
of public engagement coupled with ongoing discussions with delivery 
partners, infrastructure providers and other key stakeholders. The scale 
and nature of community involvement will vary according to the stage of 
document production. Public participation will be guided by the 
Council’s Statement of Community Involvement. 

3.2 Through the 'Duty to Cooperate' any Council preparing a Local Plan must 
engage constructively, actively and on an ongoing basis with neighbouring 
councils and specified public bodies such as the Environment Agency and 
National Highways to address strategic planning matters that are driven by 
larger than local issues that are likely to have an impact beyond the district 
boundary. 

3.3 The National Planning Policy Framework requires local authorities to prepare 
one or more statements of common ground, documenting the strategic 
cross-boundary matters that may affect the planning of the area and how 
these issues and their potential impacts are being thought about and 
responded to. Statements of Common Ground will be prepared with all 
neighbouring authorities and other duty to cooperate bodies. 

3.4 Table 1 below shows the key stages of Local Plan preparation and key 
elements involved during each. 

https://www.legislation.gov.uk/uksi/2012/767/contents/made
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Plan-making process 3 

RegulationsInvolves Key Stages of Local 
Plan preparation 

3.6 Substantial legislative and regulatory changes are anticipated across the 
term of this parliament with the Planning and Infrastructure Bill scheduled 
to be published in spring 2025, and proposals in the English Devolution 
White paper published in December 2024 set to potentially introduce This may include consultation on 
sweeping changes to strategic scale development planning and proposed modifications to the draft 
cross-boundary working. Further reforms to the NPPF are anticipated as Local Plan as deemed necessary by 
is the introduction of national development management policies. the Inspector. 

A formal written report is published 
giving the Inspector's decision on the 
acceptability (legal compliance and 
soundness) of the Local Plan which 
may contain a series of modifications 
needed to allow it to be finalised. 

The final Local Plan, including any Adoption of the Local 
modifications, is considered at a 
meeting of the Full Council, and a 

Plan 

decision made on whether to formally 
adopt it as part of the statutory 
development plan for the district. 

Period for Judicial 
Review 

3.7 The timing of the introduction of legislative and policy changes is uncertain 
and transition arrangements may be proposed for some elements which Publication of the Regulation 25 
may or may not apply to preparation of this Local Plan update. Flexibility Inspector's findings 
will be incorporated into the preparation approach to endeavour to ensure 
that work and engagement carried out in the early stages of plan preparation 
will be transferrable to any revised approach. 

Regulation 26 

A six week period is allowed for filing a 
legal challenge on grounds of illegality, 
irrationality or procedural impropriety. 
If the case is proven some or all of the 
Local Plan may be no longer be used. 

3.5 The Levelling Up and Regeneration Act 2023 introduced a series of long 
term structural changes to the English planning system including significant 
revisions to the preparation of local plans. These were intially intended to 
require local plans prepared under the current system to be submitted for 
examination in public by 30 June 2025. In December 2024 this date was 
extended to December 2026. 
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4Updated Local Plan 

4 Updated Local Plan 
4.1 Huntingdonshire's updated Local Plan will form part of the statutory 

development plan for the district. It will set out the planning policies and 
site allocations to guide development and growth across the whole of the 
district. Once finalised and adopted it will replace in full Huntingdonshire's 
Local Plan to 2036. 

4.2 The updated Local Plan will be required to be in general conformity with 
the National Planning Policy Framework and other elements of national 
legislation which may change during the course of the plan's preparation. 
It is required to keep up to date with changes at least until the plan is 
submitted for examination in public. It will be prepared by Huntingdonshire 
District Council in its capacity as the local planning authority. The updated 
Local Plan for Huntingdonshire will be a single document which: 

Establishes a vision for the future of the whole district  
Includes a set of strategic objectives to indicate the focus of future 
planning priorities 
Sets out strategic policies, which includes specifying the amount of 
new development required and identifying a comprehensive 
development strategy for this 
Allocates specific development sites on which new development can 
be delivered 
Provides development management policies to shape decisions on 
planning applications (subject to national changes regarding the 
introduction of development management policies) 
Identifies monitoring indicators to measure the implementation of the 
policies and allocations 

4.3 The Local Plan Update will be supported by an updated Policies Map to 
provide a spatial illustration of where each policy and allocation is applied. 

Huntingdonshire District Council 

4.4 Table 2 below shows the anticipated timetable for preparation of the 
replacement Local Plan and phases of public engagement. This has been 
amended to reflect the Council's ambition to submit the Local Plan Update 
for examination in public under the current plan-making system due to 
undertainty over the implications of changes that might arise from 
introduction of a new plan-making sytem. 

4.5 Details of engagement are set out in the supporting Statement of Community 
Involvement. Precise timelines for preparation of the Local Plan Update 
may vary depending on issues raised during early engagement phases, the 
complexity of supporting evidence required and changes in national planning 
legislation. Significant changes will be reported through the Annual 
Monitoring process and may give rise to updates to this document if 
required. 

Table 2 Local Plan preparation timetable 

TimelineNature of engagement Phase of Local Plan 
preparation 

Initial Issues, call for Online information and engagement Spring 2023 
sites and assessment documentation, online/ face-to-face - completed 
methodologies meetings and presentations, local 
(Regulation 18) newspapers and social media 

Further Issues and Online information and engagement Autumn 
Options (Regulation documentation, drop in events/ public 2024 -
18) exhibitions, online/ face-to-face meetings completed 

and presentations, local newspapers and 
social media 

https://www.huntingdonshire.gov.uk/media/3872/190516-final-adopted-local-plan-to-2036.pdf
https://www.huntingdonshire.gov.uk/media/3872/190516-final-adopted-local-plan-to-2036.pdf
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TimelineNature of engagement Phase of Local Plan 
preparation 

Updated Local Plan4 

Preferred Options 
(full draft) Local Plan 
(Regulation 18) 

Pre-submission Local 
Plan (Regulations 19 
and 20) 

Submission of draft 
Local Plan to 
Secretary of State 
(Regulation 22) 

Adoption (Regulation 
26) 

Online information and engagement 
documentation, drop in events/ public 
exhibitions, online/ face-to-face meetings 
and presentations, local newspapers and 
social media 

Online information and engagement 
documentation seeking formal responses 
for consideration by the independent 
Planning Inspector 

N/A 

2027 
onwards 

Public hearing sessions on matters 
selected by the Planning Inspector 

Examination in Public 
(Regulation 24) 

Notification of adoption; online/ 
face-to-face meetings and presentations 
introducing the updated Local Plan 

Autumn 
2025 

Summer 
2026 

December 
2026 

Early 2028 
subject to 
timings and 
outcome of 
the 
examination 
in public 

4.6 All individuals or businesses who wish to be notified of new engagement 
opportunities may register on the Council's Planning Policy consultation 
portal at: 
Huntingdonshire District Council Consultation Home - Keystone 

https://consult.huntingdonshire.gov.uk/kse/
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5Evidence base and supporting documents 

5 Evidence base and supporting documents 
5.1 The policies and proposals in the Local Plan will be shaped by the findings 

of a series of evidence base documents prepared both in-house and by 
specialist external consultants where necessary. To be successful at 
examination it is essential that these are robust and up to date at the time 
the Local Plan is submitted. 

5.2 The table below identifies the scope of key elements of the evidence base 
that will be required to illustrate the range of issues to be considered. 
Additional evidence may be added to this as preparation of the Local Plan 
moves forward in response to issues raised during engagement with 
individuals and organisations. 

Table 3 Key Evidence Base Elements 

PurposeSubject 

PurposeSubject 

Economic growth 
strategy and 
employment needs 
assessment 

Town centres, retail and 
commercial leisure 
needs assessment 

Huntingdonshire futures 
(Place Strategy) 

Presenting a water cycle study and strategic flood risk 
assessment including assessment of any proposed 
sites located in areas of higher flood risk. 

Integrated water 
management plan 

Analysing historic and anticipated housing delivery 
trends to inform deliverability of proposed allocations. 

Housing delivery 

Assessing the level of need for affordable housing, 
accessible and adaptable housing, specialist housing 
for older people and for other specified groups. 

Housing needs of 
specific groups 

Identifying the level and nature of need for additional 
pitches, plots and moorings to meet forecast needs 
for gypsies, traveller, travelling showpeople and boat 
dwellers. 

Gypsy, traveller, 
travelling showpeople 
and boat dwellers 
accommodation needs 
assessment 

Climate change and 
carbon emissions 
reductions 

Sustainability appraisal 

Habitats Regulations 
Assessment 

Statement of 
Consultation 

Informing planning polices and a growth strategy to 
support Huntingdonshire in working to become carbon 
neutral by 2040. 

Considering the social, economic and environmental 
impacts of the growth strategy, proposed policies and 
site allocations individually and in combination. 

Considering the implications of proposed policies and 
site allocations individually and in combination on high 
value designated nature sites to protect their integrity. 

Summarising engagement processes and comments 
received, and explaining how they have helped to 
shape the Local Plan. 

Forecasting the amount and nature of employment 
land needed to provide for new office, industrial and 
storage & distribution buildings. 

Assessing the most appropriate regeneration and 
future use of each town centre in the district, and 
forecasting the amount and nature of land needed for 
additional retail and commercial leisure uses or 
alternative uses for any surplus land or buildings. 

Shaping a shared vision for the future of 
Huntingdonshire for the next 30 
years expressing aspirations and ambitions for the 
district. 
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PurposeSubject PurposeSubject 

Evidence base and supporting documents 5 

Land availability 
assessment(s) 

Transport modelling 

Viability assessment 

Annual monitoring 
reports 

Identification of land for potential development for a 
range of uses such as housing, employment and 
community uses, including the assessment of whether 
the sites are suitable and their likely timeframe for 
delivery. 

Understanding the baseline transport infrastructure 
and travel situation and modelling potential travel 
demands of a range of possible growth scenarios to 
test their infrastructure requirements and deliverability. 

Testing the financial implications of potential policies 
and types of sites to assess their deliverability within 
the local context to shape priorities for the Local Plan. 

Monitoring the delivery of housing, employment and 
selected other uses for assessment against targets 
set in the current Local Plan and nationally; monitoring 
of policy indicators established in the current Local 
Plan to determine their effectiveness; monitoring of 
neighbourhood plan preparation and monitoring of 
delivery against the timescales set out in the LDS. 

Indoor leisure and Assessment of current provision of indoor and outdoor 
outdoor sports facilities sports facilities and identification of future 

improvements needed in terms of quality and/ or 
quantity. 

Identifying the infrastructure needed to meet the 
growth strategy set out in the Local Plan and the timing 
and prioritisation of its provision. 

Infrastructure study and 
delivery 

Considering the availability and nature of green (and 
blue) infrastructure and to support provision of and 
improvements to the natural environment. 

Local nature recovery 
strategy 
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6Resources and risks 

6 Resources and risks 
6.1 The production of the updated Local Plan, its supporting documents and 

any related supplementary planning documents will be done mainly by the 
Planning Policy Team. Specialist skills available elsewhere in the Council 
will also be drawn in where relevant, in particular involving Implementation, 
Urban Design, Development Management, Operations, Economic 
Development and Housing Strategy colleagues. However, it will be 
necessary for specialist consultants to be appointed for some evidence 
preparation such as climate change analysis and economic viability testing. 

6.2 The Council does not have control over all aspects of Local Plan preparation. 
Its completion relies on input to the process from many people and 
organisations including local residents, town and parish councils, 
infrastructure providers, developers and neighbouring local authorities. 
Many of those involved will have their own priorities, processes and timelines 
which may not coincide with those of the Council.The Council will endeavour 
to ensure that working relationships with external groups and organisations 
are collaborative and positive. In preparing the LDS, the Council has 
identified some of the main areas of risk and their possible impacts, together 
with potential ways to manage these to facilitate the anticipated Local Plan 
update timetable being delivered. 

6.3 The process of preparing planning policy documents requires significant 
financial resources, particularly to meet costs arising from engagement, 
evidence gathering and examination in public. A reserve has been accrued 
towards this but supplementing this to ensure costs, particularly at later 
stages can be met, will need to be taken into account in preparation of 
future budgets. 

6.4 The production of a Local Plan requires consideration of the potential risks 
involved in its preparation. Table 4 below highlights the main risks to its 
successful preparation and adoption as identified so far. 

Table 4 Risk assessment 

Changes to planning or 
local 
government legislation, 
national planning policy 
or guidance or to building 
regulations impacting on 
potential policy 
requirements including 
the potential for 
substantial revisions to 
planning legislation and 
introduction of a 
replacement local 
planning system. 

Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

Additional work to 
comply with new 
policy or guidance 
Need to revise 
documents already 
in progress 
Reduced weight 
accorded to the 
current Local Plan 
and risk of some 
policies being 
deemed out of date 
and national 
approaches 
substituted 
Need to adapt the 
content and 
programming of the 
local plan update to 
reflect a new 
national approach 
partway through 
preparation of the 
plan 

Changes to national 
policy and guidance 
are outside the 
Council's control, 
although responses 
will be submitted to 
relevant 
consultations to try 
to help shape the 
approach brought 
in 
Review emerging 
national legislation, 
and policy prior to 
starting formal 
statutory stages 
and consider any 
transitional 
arrangements 
proposed by the 
government  
Ongoing review of 
staffing and 
budgetary 
resources to 
expedite 
preparation of the 
Local Plan update 
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Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

Revise the LDS as 
necessary 

Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

Resources and risks 6 

Reduction or turnover in 
staff and/ or reduction 
of budgetary resources 

a reduced 
timeframe 
Pressure on 
resource availability 
to complete other 
Planning Policy 
related tasks, eg 
Neighbourhood 
Planning support 

Inability to meet the 
anticipated 
programme for 
preparation of the 
updated Local Plan 
and its associated 
evidence base and 
supporting 
documents 
Quality of the work 
may suffer giving 
rise to additional 
challenges at 
examination to the 
robustness of the 
submitted Local 
Plan update 
Other team or 
Council priorities 

Delivery of effective 
staff retention and 
recruitment 
programmes. 
Robust project 
management to 
maintain the quality 
of material 
produced. 
Use of external 
consultants to 
provide specialist 
studies and advice 
where funding is 
available. 
Reassessment of 
departmental and 
Council priorities. 

Expedite 
procurement of 
necessary evidence 
documents 
Early publicity of 
intended 
consultation periods 
Review and 
enhancement of 
resources available  
Review and 
potential reduction 
of input into 
non-local plan 
preparation 
workstreams 

Arising from the above, 
the need to accelerate 
the local plan preparation 
timetable to achieve 
submission by the 
currently required date of 
December 2026 to 
enable examination 
under the current 
plan-making system. 

Enhanced pressure 
on sourcing 
evidence base 
documents within 
desired timeframes 
potentially in 
competition with 
many other local 
planning authorities 
also trying to 
prepare local plans 
in accordance with 
the timeframe set 
out in the national 
transition 
arrangements 
Need to reduce 
public consultation 
periods to the 
statutory minimums 
Increased pressure 
on partners to 
contribute in shorter 
timeframes 
Pressure on 
resource availability 
to complete the 
necessary work in 
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6Resources and risks 

Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

may not be 
achieved 

Delay or inability to 
meet duty to 
cooperate 
requirements which 
cannot be corrected 
once the plan has 
been submitted for 
examination 
Delay in 
preparation of and/ 
or reduction in 
quality or 
robustness of the 
Local Plan or 
associated 
evidence base or 
supporting 
documents 

Capacity of statutory 
consultees and other 
agencies to engage in 
the plan making process 

Early engagement 
with statutory 
consultees and key 
agencies advising 
on the preparation 
programme, 
the timing and 
nature of 
engagement 
opportunities 
Ensure that 
engagement 
timescales are 
realistic for the 
scale and nature of 
input sought from 
partners 
Endeavour to build 
and maintain 
effective 
relationships with 
partners  

Continuing 
engagement with 
infrastructure 
providers to ensure 
the Infrastructure 

Inability to secure timely 
provision of infrastructure 
to support delivery of 
development as planned 

Prepare up to date 
evidence regarding 
infrastructure 
provision and 
needs to support 

Risk that may arise 

Volume of work involved 
in preparing the Local 
Plan is significantly 
greater than anticipated 
either due to particularly 
high numbers of 
representations during 
engagement phases or 
issues giving rise to the 
need for additional 
evidence 

Mitigation measures 
that may be taken 

Impact that may occur 

Local Plan delivery 
including liaison 
with infrastructure 
providers over 
intended delivery 
timescales of new 
and improved 
schemes 
Housing delivery 
trajectory may be 
impacted giving rise 
to the need to 
include reserve 
sites or phase 
delivery intentions 

The Local Plan will 
not be prepared 
and adopted within 
the anticipated 
timeframe 
Reduced weight 
accorded to the 
current Local Plan 
and risk of some 
policies being 
deemed out of date 
and national 
approaches 
substituted 

Delivery Plan is 
realistic and 
adequately 
supports the 
delivery of 
proposed 
development 
allocations 

Monitor progress 
annually and reflect 
outcomes in the 
Annual Monitoring 
Report to support 
updating of the LDS 
if necessary 
Ensure 
comprehensive 
engagement takes 
place early in 
preparation of the 
Local Plan to 
minimise the level 
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Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

Pressure to reduce 
the scope or quality 
of work conducted 
to minimise 
preparation delays 
Delay or inability of 
staff to contribute to 
other Council 
strategies or 
priorities 

Evidence base Delay in the 
preparation takes longer preparation of the 
than expected or Local Plan 
elements become out of Need to prepare or 
date due to rapidly commission full or 
changing circumstances partial updates to 

elements of the 

of objections at 
publication stage 
Endeavour to 
sustain effective 
corporate and 
political governance 
and support at each 
stage of plan 
preparation 
Ongoing review of 
staffing and 
budgetary 
resources as part of 
the project 
management of the 
plan's preparation 
Exploration and 
possible 
implementation of 
technological 
solutions to assist 
with representation 
handling 

Ensure effective 
oversight of 
consultancy work 
and project 
management 
Monitor and update 
information where 

Risk that may arise 

Competing political 
priorities or change in 
local political control 

Planning Inspectorate 
have insufficient capacity 
to meet the anticipated 
timescale for examination 
and/ or reporting 

Mitigation measures 
that may be taken 

Impact that may occur 

evidence base at 
additional cost 
Robustness of 
evidence base 
elements may be 
reduced and 
challenged 

Potential for delay 
and/ or additional 
work 
Inconsistency in 
approaches taken 
across different 
elements of the 
Local Plan 
detrimentally 
impacting on the 
coherence of the 
overall strategy 

Inability to meet 
anticipated 
timelines for 
examination 
Delay in adoption of 
the plan with 
consequent impacts 
on weight accorded 

possible and 
relevant 
Commission short 
term updates where 
essential to ensure 
robustness of 
evidence at 
examination 

Elected members 
across all parties 
and groups to be 
involved throughout 
preparation of Local 
Plan update 
Political scrutiny 
and approval of key 
materials before 
launching 
engagement 
phases 

This is outside the 
control of the 
Council but ongoing 
liaison will be 
maintained with the 
Planning 
Inspectorate to 
ensure early 
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6Resources and risks 

Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

to older/ out of date 
policies 

identification of 
issues 
Review preparation 
timescales to take 
account of potential 
pinch points arising 
from changes to 
national legislation 
and any 
accompanying 
transitional 
arrangements 

Submitted document fails 
any of the tests of 
soundness, duty to 
cooperate or legal 
requirements 

Use the Planning 
Advisory Service 
(PAS) 
self-assessment 
toolkit to check all 

Reputational 
damage to the 
Council 
Lack of an up to 
date plan for an 

procedural extended period 
requirements have until a further 
been undertaken 
correctly and are 
fully documented 

replacement is 
prepared, examined 
and found sound 
Additional demands 
on staff and 
financial resources 

Maintain ongoing 
liaison with duty to 
cooperate and 
other key partners 
Maintain a clear 
record of all 
discussions on 

Impact that may occur Risk that may arise 

Judicial review  Additional staff and 
financial resources 
required to defend 
the challenge 

Mitigation measures 
that may be taken 

Potential for some 
or all of the plan to 
be quashed leading 
to increased 
likelihood of the 
need for an 
immediate or early 
review 

strategic cross 
boundary issues 
and outcomes 
Commission an 
external review to 
assess the 
soundness of the 
plan prior to 
submission and 
amend or further 
justify elements as 
appropriate 

Ensure sufficient 
staff and financial 
resources are 
available tor 
preparation of an 
adequate and 
robust evidence 
base 
Use the PAS 
self-assessment 
toolkit to check all 
procedural 
requirements have 
been undertaken 
correctly and are 
fully documented 
Seek and act on 
pre-submission 
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Mitigation measures 
that may be taken 

Impact that may occur Risk that may arise 

advice from the 
Planning 
Inspectorate 
Engage legal 
support at relevant 
preparation and 
examination stages 

Resources and risks 6 
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7Monitoring and review 

7 Monitoring and review 
7.1 The Council is required to monitor annually how effective the Local Plan 

policies and proposals are. An Annual Monitoring Report will be published 
by the Council each year to see if we are meeting, or are on target to meet, 
the milestones set out in the LDS and, if not, what the reasons are. If 
necessary, the Annual Monitoring Report will recommend revisions to the 
LDS. 
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Monitoring and review 7 
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1Appendix 1: Glossary 

1 Appendix 1: Glossary 
1.1 The following list clarifies key terms used within this document to aid 

comprehension by those less familiar with the planning system. 

Adoption - The final confirmation of when a development plan document comes 
into use by the Council. 

Annual Monitoring Report - A report prepared at least once a year that assesses 
progress against targets in the Local Development Scheme and how well policies 
in the Local Plan are being implemented. It includes an annually updated housing 
trajectory and 5 year housing land supply calculations. 

Development Plan - The collection of documents that, by law, planning decisions 
on planning applications must be taken in line with unless material considerations 
indicate otherwise. . It includes planning documents produced by Cambridgeshire 
County Council, Huntingdonshire District Council and any Neighbourhood Plans 
prepared by Town or Parish Councils within the district. 

Duty to Cooperate - A legal test which requires cooperation between local planning 
authorities and specified public bodies to maximise the effectiveness of policies 
for strategic matters in Local Plans that are likely to be of importance across more 
than one district. 

Evidence Base - The data, information and analysis prepared by the Council or 
by specialist consultants on our behalf to shape and justify the policy approaches 
set out in Development Plan documents. 

Examination in Public - An independent inquiry through both written material and 
verbal hearings which considers the soundness of a Development Plan document 
before it is finalised. It is led by an Independent Planning Inspector who is appointed 
on behalf of the Secretary of State for Levelling Up, Housing and Communities 
through the Planning Inspectorate. It considers whether the proposed development 
plan has been prepared in accordance with legal and procedural requirements, 
and whether it meets the tests of soundness explained below. 

Huntingdonshire District Council 

Local Development Scheme (LDS) - The Local Development Scheme sets out 
the Council’s programme and timetable for preparing and reviewing statutory 
planning documents. 

Local Plan - A plan for the future development of the District containing planning 
policies and site specific allocations (proposals). It is prepared by the local planning 
authority in consultation with the community. It can also be known as a development 
plan document. 

Localism Act 2011 - The Localism Act introduced changes to the planning system 
introducing the Duty to Cooperate and Neighbourhood Planning. 

National Planning Policy Framework (NPPF) - Sets out the government’s planning 
policies for England and how these are expected to be applied. It also provides 
guidance for local planning authorities and decision-makers when preparing plans 
and making decisions on planning applications. 

Neighbourhood Plan - A development plan document prepared by a Town 
or Parish Council or a group of such councils for a defined neighbourhood area to 
provide local policies to be used when making decisions on planning applications 
within that specific area only. 

Planning and Infrastructure Bill - the government's proposals for reform of the 
planning system intended to accelerate the delivery of infrastructure and housing. 

Policies Map - An Ordnance Survey based map showing the extent of application 
of planning policies and proposals within the adopted development plan. 
It includes an explanation of any symbols or notation. It is often displayed online 
as an interactive map allowing users to select particular policies or proposals of 
interest to them. It was formerly known as the Proposals Map. 

Publication - The point at which a draft Local Plan is issued for consultation prior 
to its submission to the Secretary of State for examination in public by an 
Independent Planning Inspector. 



 

  

  

  

2 

Appendix 1: Glossary 1 

Huntingdonshire District Council 

Scoping Report - Report produced as the first stage of Sustainability Appraisal. 
It examines existing environmental, social and economic conditions in the district, 
and identifies appropriate objectives against which to judge draft policies and 
proposals. 

Site allocation or proposal - A specific area of land with the boundary shown on 
the Policies Map that is identified in the Development Plan to be used for a particular 
purpose such as development for new housing. 

Soundness - The examination in public into a Local Plan considers whether the 
proposed Local Plan meets a series of nationally set tests known as the 'tests of 
soundness'. These are that the Local Plan is: 

a. Positively prepared – providing a strategy which, as a minimum, seeks 
to meet the area’s objectively assessed needs; and is informed by 
agreements with other authorities, so that unmet need from 
neighbouring areas is accommodated where it is practical to do so 
and is consistent with achieving sustainable development; 

b. Justified – an appropriate strategy, taking into account the reasonable 
alternatives, and based on proportionate evidence; 

c. Effective – deliverable over the plan period, and based on effective 
joint working on cross-boundary strategic matters that have been dealt 
with rather than deferred, as evidenced by the statement of common 
ground; and  

d. Consistent with national policy – enabling the delivery of sustainable 
development in accordance with the policies in this Framework and 
other statements of national planning policy, where relevant. 

Statement of Community Involvement (SCI) - A document setting out the 
Council’s approaches to involving local communities, individuals, organisations, 
development professionals and landowners in preparing planning documents 
and making significant development management decisions. 

Submission - The point at which the publication draft Local Plan and all consultation 
responses received on it, along with supporting documents and the evidence base 
documents are sent to the Independent Planning Inspector for examination in public 
on behalf of the Secretary of State for Levelling Up, Homes and Communities. 

Supplementary Planning Document - A detailed document providing additional 
guidance on the application and interpretation of one or more adopted policies 
and/or proposals such as affordable housing provision. 

Sustainability Appraisal - A systematic appraisal process carried out throughout 
the preparation of a Local Plan to evaluate the social, economic, and environmental 
impacts of the overall proposed strategy, policies and allocations in a Local Plan 
to assess the extent to which they align with sustainable development objectives. 
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